FMSIB Quarterly Project Report for 12/11

FMSIB PROJECT # 35

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Kent

S. 228"™ st. Corridor Project

Contractor

Phase | — Scarsella. Project completed

Phases Il — Rodarte Construction

Phase Il — Not yet advertised.

228" Street.

Project Description

Phase | of the project extended S. 228" Street up the west hill of Kent from 64" Ave.
S. to Military Road and connects the valley with I-5 and the future 1-509. This phase
includes a new bridge across the Green River and a new bridge crossing the
corridor at Riverview Blvd. Phase | was completed in Fall of 2006.

Phase Il constructed a railroad grade separation at the Burlington Northern Santa Fe
rail lines on S. 228th Street. Phase Il was completed in November 2009.

Phase Il will construct a railroad grade separation at the Union Pacific rail line on S.

Recent Progress: Phase | completed. Phases Il and 11l - NEPA/ECS has been approved by WSDOT/FHWA. The grade
separation project at the BNSF (Phase Il) is complete and open to traffic. Preliminary engineering is underway at the Union P acific

crossing (Phase ).

Schedule and Scope changes: Phase Il is complete. Implementing first phase of construction on Phase 11l in spring of 2011.
Awaiting additional funding to complete phase III.

State funds will be utilized for: Construction only.

Environmental Impacts / Compliance The project will
require mitigation of approximately 1,600 SF of wetland
impacts. An offsite mitigation site has been acquired for
detention and wetland impacts. Permanent water quality will

be treated on site.

Federal fund Impacts:

PE, R/W, and construction

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 12/06
Approved Updated 12/11
RW Complete N/A No add’l ROW acquisition is anticipated for the UP crossing.
Utilities (Water) . . . .
Utilities (Power, storm w.) 6/12 First phase of construction for utlllty_ r_elocatlons 6/11.
Ground Improvement and power raising 6/12
Structure
Site Prep
Demolitions (M1 & P1) 11713
Groundbreaking 1/14 Phase Il schedule dependant upon funding/ Railroad agmt
Open to Traffic 7115
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: Phase Il millions of total
Date Planned Revised Actual
PE (incl. final design) 3.2M 12.8% 911 $
12111 $
Right-Of-Way / " 1360 312 | § 250,000 $
Mitigation 3. 3.6% 6/12 | $ 250,000 $
Construction 18.4M 73.6% 912 | $ 100000 $
1212 ] § $
TOTAL 25.0 M 100% TOTAL $ $ $
Carry-over 09-11 $ 600,000 $ $
Total 11-13 $2,650,000 $ $
GRAND TOTAL $3,250,000 $ $

Agency Contact
Information:

Mark Madfai, 253-856-5521, mmadfai@ci.kent.wa.us




